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ESTIMATE RUN 05/18/2005

ESTIMATE SUMMARY 15:49:53

CONTID: C14823R        ESTIMATE NO: 0002 PROG 2002

PCN: 14823R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149 Cribwall PERCENT TIME:

PROJECT NO: STA 149A-021                  

SH149 Cribwall

NAME OF ROAD: SH 149

PROJECT COUNTIES: MINERAL

CONTRACTOR:

W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 05/18/2005 DATE TIME STARTED 10/05/2004

6686 S. LAFAYETTE STREET DATE LET 09/16/2004 DATE WORK BEGAN 04/25/2005

 DATE AWARDED 09/20/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/05/2004 DATE ACCEPTED

CENTENNIAL CO 80121     303 347 8655 DATE NOTICE TO PROCEED 10/05/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 761,095.00 PARTICIPATING $ $ 470,998.00

AWARD PROJECT AMT: 722,496.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-24,206.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,164.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.43

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS30

61.88%

290,097.00

470,998.00

446,792.00

440,627.03

$

$

$

$

470,998.00

0.00

470,998.00

14,014.00

485,012.00

-6,164.97

0.00

478,847.03

0.00

AMOUNT DUE 478,847.03 440,627.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 440,627.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0
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PCN: 14823R-BID   ESTIMATE RUN 05/18/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0002 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 1.000 8,700.00

8,700.00000 1.000 8,700.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 5.000 0.000

EACH 5.000 80.00

16.00000 5.000 80.00

202-00090  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3.000 0.000

CY  1.000 207.00

207.00000 1.000 207.00

203-00010  
 

0020 BACKHOE 40.000 0.000

HOUR 16.000 1,632.00

102.00000 16.000 1,632.00

203-01510  
 

0025 COMBINATION LOADER 10.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01594  
 

0030 ROCK SCALER 31.500 0.000

HOUR 31.500 3,150.00

100.00000 31.500 3,150.00

203-02300  
 

0035 STRUCTURE BACKFILL (FLOW-FILL) 32.000 0.000

CY  0.000 0.00

78.00000 0.000 0.00

206-00065  
 

0040 EROSION LOG 148.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

208-00005  
 

0045 EROSION BALES (WEED FREE) 40.000 0.000

EACH 40.000 2,000.00

50.00000 40.000 2,000.00

208-00011  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 1,550.00

1,550.00000 1.000 1,550.00

208-00045  
 

0055 ROCK REINFORCEMENT (DOWELS) 755.000 0.000

LF  755.000 45,300.00

60.00000 755.000 45,300.00

211-01111  
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PCN: 14823R-BID   ESTIMATE RUN 05/18/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0002 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

212-00006  
 

0065 MULCHING (WEED FREE STRAW) 1.000 0.000

ACRE 0.000 0.00

1,200.00000 0.000 0.00

213-00004  
 

0070 MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

4.00000 0.000 0.00

213-00061  
 

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 75.000 0.000

TON 0.000 0.00

161.00000 0.000 0.00

403-00720  
 

0080 MICROPILE (12 INCH) 6,000.000 0.000

LF  3,800.000 307,800.00

81.00000 3,800.000 307,800.00

503-01120  
 

0080 MATERIAL ALLOWANCE SCHEDULE 80 - 4" P.E. PIPE 6,000.000

LF  -3,800.000 -24,206.00

6.37000 2,200.000 14,014.00

0085 TIMBER RETAINING WALL 0.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

504-08100  
 

0090 MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000

SF  0.000 0.00

31.00000 0.000 0.00

504-08255  
 

0095 RIPRAP (24 INCH) 14.000 0.000

CY  0.000 0.00

109.00000 0.000 0.00

506-00224  
 

0100 SHOTCRETE CLASS I 50.000 0.000

CY  37.000 17,464.00

472.00000 37.000 17,464.00

601-10055  
 

0105 24 INCH CORRUGATED STEEL PIPE 5.000 0.000

LF  0.000 0.00

334.00000 0.000 0.00

603-10240  
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PCN: 14823R-BID   ESTIMATE RUN 05/18/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0002 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

604-00505  
 

0115 GUARDRAIL TYPE 3 (6-3 POST SPACING) 240.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

606-00301  
 

0120 END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

606-02003  
 

0125 DELINEATOR (TYPE I) 5.000 0.000

EACH 0.000 0.00

77.00000 0.000 0.00

612-00001  
 

0130 CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 6,700.00

6,700.00000 1.000 6,700.00

625-00000  
 

0135 MOBILIZATION 1.000 0.000

L S 1.000 60,000.00

60,000.00000 1.000 60,000.00

626-00000  
 

0140 FLAGGING 600.000 0.000

HOUR 303.500 7,587.50

25.00000 303.500 7,587.50

630-00000  
 

0145 TRAFFIC CONTROL INSPECTION 11.000 0.000

DAY 5.000 140.00

28.00000 5.000 140.00

630-00007  
 

0150 TRAFFIC CONTROL MANAGEMENT 35.000 0.000

DAY 15.000 7,080.00

472.00000 15.000 7,080.00

630-00012  
 

0155 FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 1.000 81.00

81.00000 1.000 81.00

630-80001  
 

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 2.000 40.00

20.00000 2.000 40.00

630-80341  
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PCN: 14823R-BID   ESTIMATE RUN 05/18/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0002 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 0.000

EACH 10.000 270.00

27.00000 10.000 270.00

630-80342  
 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 54.00

27.00000 2.000 54.00

630-80343  
 

0175 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000 0.000

SF  36.000 540.00

15.00000 36.000 540.00

630-80344  
 

0180 DRUM CHANNELIZING DEVICE 80.000 0.000

EACH 25.500 178.50

7.00000 25.500 178.50

630-80360  
 

0185 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000

EACH 4.000 84.00

21.00000 4.000 84.00

630-80363  
 

0190 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

630-80365  
 

0195 TRAFFIC CONE 50.000 0.000

EACH 25.000 35.00

1.40000 25.000 35.00

630-80380  
 

0200 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0205 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0210 F/A ESB PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0215 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PROJECT: STA 149A-021                  ESTIMATE NO: 0002 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADDED ITEM (SQUARE FOOT)/ MACCAFERRI WIRE 850.000 0.000

SF  0.000 0.00

4.00000 0.000 0.00

900-00021  
 

CAT 0200 $446,467.00 484,687.00CURRENT AMT 760,770.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0220 SANITARY FACILITY 1.000 0.000

EACH 1.000 325.00

325.00000 1.000 325.00

620-00020  
 

CAT 0400 $325.00 325.00CURRENT AMT 325.00 $$

PROJECT TOTAL 446,792.00 $ 485,012.00CURRENT AMT 761,095.00 $$


